Summary Report

June 01, 2019 – June 30, 2019

| TOTAL HOURS	BILLABLE HOURS	AMOUNT
17:14:28	0:00:00	—

● Billable   ● Non-billable

PROJECT		DURATION
● SMIT Test Assignment • SMIT		17:14:28

TIME ENTRY	DURATION
● Refactoring	4:09:49
● Flesh out stub logic	3:54:03
● Refactoring custom CLI functionality + javadoc	3:09:36
● Unit tests	2:51:10
● Refactoring custom CLI functionality	1:12:17
● Update Readme with instructions; build and upload artifact; add timelogs	0:59:00
● Stub logic	0:42:48
● Scaffolding	0:15:45

PROJECT - TIME ENTRY	DURATION	AMOUNT
● SMIT Test Assignment • SMIT	17:14:28	—
Flesh out stub logic	3:54:03	—
Refactoring	4:09:49	—
Refactoring custom CLI functionality	1:12:17	—
Refactoring custom CLI functionality + javadoc	3:09:36	—
Scaffolding	0:15:45	—
Stub logic	0:42:48	—
Unit tests	2:51:10	—
Update Readme with instructions; build and upload artifact; add timelogs	0:59:00	—